
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/04/2017

ESTIMATE SUMMARY 10:20:12

CONTID: C21416S        ESTIMATE NO: 0001 PROG 2005

PCN: 21416S-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 SIGNAL REPLACEMENT CHAFFEE PERCENT TIME:

PROJECT NO: STAR500-190                   

R5 SIGNAL REPLACEMENT CHAFFEE

NAME OF ROAD:  

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

TECHNOLOGY CONSTRUCTORS, INC. PAY PERIOD ENDING

5636 KENDALL COURT, UNIT A DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80002-2730(303)431-2961 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,791,597.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,608,729.00 NON-PARTICIPATING 359,629.29

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,484.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

9.04

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9.48%

3,431,967.71

359,629.29

359,629.29

351,145.07

$

$

$

$

0.00

359,629.29

359,629.29

0.00

359,629.29

-8,484.22

0.00

351,145.07

0.00

AMOUNT DUE 351,145.07 351,145.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 351,145.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

RIO GRANDE

  

34.0 TIME ALLOW: 8/3/2018 ??:??:??

ORIG TIME ALLOW: 8/3/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/24/2017

07/24/2017

08/26/2017

04/27/2017

05/22/2017

06/05/2017

07/24/2017
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PCN: 21416S-BID   ESTIMATE RUN 09/04/2017

PROJECT: STAR500-190                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:20:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Fire Hydrant 0.000

0.000

202-00031  
 

0.000.000

0.00

3.000

EACH

6,000.00000

0010 *Removal of Valve 0.000

0.000

202-00032  
 

0.000.000

0.00

3.000

EACH

3,000.00000

0015 *Removal of Pipe 0.000

28.000

202-00035  
 

672.0028.000

672.00

299.000

LF  

24.00000

0020 *Removal of End Section 0.000

2.000

202-00037  
 

300.002.000

300.00

2.000

EACH

150.00000

0025 *Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

16.000

SY  

150.00000

0030 *Removal of Sidewalk 0.000

36.000

202-00200  
 

1,188.0036.000

1,188.00

441.000

SY  

33.00000

0035 *Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

80.000

LF  

22.00000

0040 *Removal of Curb and Gutter 0.000

105.000

202-00203  
 

1,260.00105.000

1,260.00

640.000

LF  

12.00000

0045 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

28.000

SY  

36.00000

0050 *Removal of Asphalt Mat 0.000

211.000

202-00220  
 

1,772.40211.000

1,772.40

1,110.000

SY  

8.40000

0055 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

7,259.000

SY  

6.00000
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PCN: 21416S-BID   ESTIMATE RUN 09/04/2017

PROJECT: STAR500-190                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:20:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

3,795.000

SF  

4.20000

0065 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

480.00000

0070 *Removal of Traffic Signal Equipment (SH 15 & 2nd Ave) 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

6,521.00000

0075 *Removal of Traffic Signal Equipment (SH 291 & F 
Street)

0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

7,335.00000

0080 *Removal of Traffic Signal Equipment (US 160 & SH 112) 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

6,745.00000

0085 *Removal of Traffic Signal Equipment (US 24 and 
Crossman)

0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

1,692.00000

0090 *Removal of Traffic Signal Equipment (US 50 and CR 111) 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

7,335.00000

0095 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

12.000

LF  

48.00000

0100 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

240.000

CY  

144.00000

0105 *Potholing 0.000

36.500

203-01597  
 

15,330.0036.500

15,330.00

80.000

HOUR

420.00000

0110 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

83.000

CY  

100.00000
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PCN: 21416S-BID   ESTIMATE RUN 09/04/2017

PROJECT: STAR500-190                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:20:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

60.000

LF  

12.00000

0120 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

124.000

LF  

4.00000

0125 Aggregate Bag 0.000

98.000

208-00035  
 

1,372.0098.000

1,372.00

540.000

LF  

14.00000

0130 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,200.001.000

1,200.00

5.000

EACH

1,200.00000

0135 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

4.000

EACH

360.00000

0140 Removal and Disposal of Sediment (Labor) 0.000

3.000

208-00103  
 

180.003.000

180.00

40.000

HOUR

60.00000

0145 Removal and Disposal of Sediment (Equipment) 0.000

3.000

208-00105  
 

450.003.000

450.00

40.000

HOUR

150.00000

0150 Reset Monument (Type 3A) 0.000

0.000

210-00065  
 

0.000.000

0.00

4.000

EACH

1,080.00000

0155 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

15.000

EACH

600.00000

0160 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

24.000

EACH

210.00000

0165 *Reset Traffic Signal Head 0.000

0.000

210-00831  
 

0.000.000

0.00

8.000

EACH

236.00000
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PCN: 21416S-BID   ESTIMATE RUN 09/04/2017

PROJECT: STAR500-190                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:20:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Adjust Manhole 0.000

1.000

210-04010  
 

720.001.000

720.00

2.000

EACH

720.00000

0175 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

4,200.00000

0180 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

6.000

EACH

360.00000

0185 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

16,800.00000

0190 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

19,200.00000

0195 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.200

ACRE

18,600.00000

0200 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

30.000

LB  

60.00000

0205 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

59.000

SY  

12.00000

0210 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

385.000

SY  

11.00000

0215 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

20.000

HOUR

156.00000

0220 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

8.000

HOUR

222.00000
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PCN: 21416S-BID   ESTIMATE RUN 09/04/2017

PROJECT: STAR500-190                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:20:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Environmental Health and Safety Management 0.000

0.600

250-00010  
 

2,520.000.600

2,520.00

1.000

L S 

4,200.00000

0230 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

80.000

HOUR

116.00000

0235 *Health and Safety Officer 0.000

1.500

250-00110  
 

306.001.500

306.00

10.000

HOUR

204.00000

0240 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

5.000

EACH

414.00000

0245 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

12.000

CY  

120.00000

0250 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

12.000

CY  

120.00000

0255 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

12.000

CY  

164.00000

0260 *Aggregate Base Course (Class 6) 0.000

93.000

304-06000  
 

5,394.0093.000

5,394.00

1,115.000

TON 

58.00000

0265 *Aggregate Base Course (Special) (Landscape Rock) 0.000

0.000

304-09006  
 

0.000.000

0.00

59.000

SY  

52.00000

0270 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

975.000

TON 

156.00000

0275 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

257.000

SY  

76.00000
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PCN: 21416S-BID   ESTIMATE RUN 09/04/2017

PROJECT: STAR500-190                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:20:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

391.000

GAL 

14.00000

0285 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

15.000

SY  

112.00000

0290 Concrete Pavement (8 Inch) (Fast Track) 0.000

0.000

412-00805  
 

0.000.000

0.00

740.000

SY  

139.00000

0295 Concrete Pavement (8 Inch) (Fast Track) (Colored) 0.000

0.000

412-00805  
 

0.000.000

0.00

116.000

SY  

177.00000

0300 *Drilled Caisson (36 Inch) 0.000

57.000

503-00036  
 

66,918.0057.000

66,918.00

361.000

LF  

1,174.00000

0305 *Drilled Caisson (48 Inch) 0.000

21.000

503-00048  
 

43,050.0021.000

43,050.00

21.000

LF  

2,050.00000

0310 *18 Inch Corrugated Steel Pipe 0.000

92.000

603-10180  
 

13,248.0092.000

13,248.00

92.000

LF  

144.00000

0315 *18 Inch Steel End Section 0.000

2.000

603-30018  
 

900.002.000

900.00

2.000

EACH

450.00000

0320 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

5.00000

0325 Concrete Sidewalk (6 Inch) 0.000

79.000

608-00006  
 

6,241.0079.000

6,241.00

240.000

SY  

79.00000

0330 Concrete Curb Ramp 0.000

61.000

608-00010  
 

10,065.0061.000

10,065.00

306.000

SY  

165.00000
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PCN: 21416S-BID   ESTIMATE RUN 09/04/2017

PROJECT: STAR500-190                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:20:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Concrete Sidewalk (Colored) 0.000

0.000

608-00350  
 

0.000.000

0.00

287.000

SY  

110.00000

0340 Sidewalk Drain 0.000

0.000

608-10000  
 

0.000.000

0.00

6.000

LF  

336.00000

0345 Curb Type 2 (Section B) 0.000

5.000

609-20010  
 

135.005.000

135.00

107.000

LF  

27.00000

0350 Curb and Gutter Type 2 (Section II-B) 0.000

226.000

609-21020  
 

7,458.00226.000

7,458.00

760.000

LF  

33.00000

0355 Gutter Type 2 (2 Foot) 0.000

70.000

609-24002  
 

2,030.0070.000

2,030.00

70.000

LF  

29.00000

0360 Gutter Type 2 (3 Foot) 0.000

0.000

609-24003  
 

0.000.000

0.00

295.000

LF  

38.00000

0365 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

1,141.000

SF  

17.00000

0370 *2 Inch Electrical Conduit 0.000

415.000

613-00200  
 

7,677.50415.000

7,677.50

1,733.000

LF  

18.50000

0375 *2 Inch Electrical Conduit (Bored) 0.000

176.000

613-00206  
 

3,960.00176.000

3,960.00

994.000

LF  

22.50000

0380 *3 Inch Electrical Conduit 0.000

579.000

613-00300  
 

13,027.50579.000

13,027.50

2,089.000

LF  

22.50000

0385 *3 Inch Electrical Conduit (Bored) 0.000

352.000

613-00306  
 

10,032.00352.000

10,032.00

1,340.000

LF  

28.50000
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PCN: 21416S-BID   ESTIMATE RUN 09/04/2017

PROJECT: STAR500-190                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:20:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Pull Box (24"x36"x24") 0.000

1.000

613-07023  
 

2,508.001.000

2,508.00

5.000

EACH

2,508.00000

0395 *Pull Box (18"x30"x18") Deep 0.000

5.000

613-07060  
 

7,180.005.000

7,180.00

19.000

EACH

1,436.00000

0400 *Wiring (SH 15 & 2nd Ave) 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

18,570.00000

0405 *Wiring (SH 291 & F Street) 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

24,132.00000

0410 *Wiring (US 160 & SH 112) 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

24,144.00000

0415 *Wiring (US 24 and Crossman) 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

16,962.00000

0420 *Wiring (US 50 and CR 111) 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

18,570.00000

0425 *Luminare (LED) (8500 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

16.000

EACH

1,630.00000

0430 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

355.000

SF  

67.50000

0435 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

100.000

LF  

6.00000

0440 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

9.000

EACH

54.00000
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PCN: 21416S-BID   ESTIMATE RUN 09/04/2017

PROJECT: STAR500-190                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:20:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

51.000

LF  

60.00000

0450 *Signal Head Backplates 0.000

0.000

614-10160  
 

0.000.000

0.00

43.000

EACH

126.00000

0455 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

40.000

EACH

600.00000

0460 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

46.000

EACH

1,006.00000

0465 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

26.000

EACH

1,375.00000

0470 *Blank Out Sign(LED)(Single Faced) 0.000

0.000

614-72740  
 

0.000.000

0.00

4.000

EACH

5,185.00000

0475 *Traffic Controller Cabinet 0.000

0.000

614-72854  
 

0.000.000

0.00

5.000

EACH

19,490.00000

0480 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

40.000

EACH

3,852.00000

0485 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

9.000

EACH

6,540.00000

0490 *Traffic Signal Vehicle Detector (Special) (Advanced) 0.000

0.000

614-72885  
 

0.000.000

0.00

4.000

EACH

7,380.00000

0495 *Traffic Signal Vehicle Detector (Special) (Stop Bar) 0.000

0.000

614-72885  
 

0.000.000

0.00

12.000

EACH

11,405.00000
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PCN: 21416S-BID   ESTIMATE RUN 09/04/2017

PROJECT: STAR500-190                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:20:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) (25 Foot, Mast Arm)

0.000

0.000

614-81011  
 

0.000.000

0.00

4.000

EACH

3,365.00000

0505 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) (30 Foot, Mast Arm)

0.000

0.000

614-81011  
 

0.000.000

0.00

1.000

EACH

4,066.00000

0510 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) (35 Foot, Mast Arm)

0.000

0.000

614-81011  
 

0.000.000

0.00

4.000

EACH

4,001.00000

0515 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) (40 Foot, Mast Arm)

0.000

0.000

614-81011  
 

0.000.000

0.00

5.000

EACH

4,215.00000

0520 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) (50 Foot, Mast Arm)

0.000

0.000

614-81011  
 

0.000.000

0.00

3.000

EACH

4,524.00000

0525 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) (55 Foot, Mast Arm)

0.000

0.000

614-81011  
 

0.000.000

0.00

2.000

EACH

4,908.00000

0530 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) (65 Foot, Mast Arm)

0.000

0.000

614-81011  
 

0.000.000

0.00

1.000

EACH

6,123.00000

0535 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

5.000

EACH

5,325.00000

0540 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

5.000

EACH

11,241.00000

0545 *Connect To Existing Waterline 0.000

0.000

619-00007  
 

0.000.000

0.00

7.000

EACH

3,688.00000

0550 *6 Inch Ductile Iron Pipe 0.000

0.000

619-06060  
 

0.000.000

0.00

37.000

LF  

334.00000



CONTID: C21416S        COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 21416S-BID   ESTIMATE RUN 09/04/2017
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:20:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *12 Inch Ductile Iron Pipe 0.000

0.000

619-06120  
 

0.000.000

0.00

286.000

LF  

298.00000

0560 *3/4 Inch Plastic Pipe 0.000

0.000

619-50060  
 

0.000.000

0.00

30.000

LF  

275.00000

0565 *Cast Iron Valve Box 0.000

0.000

619-75000  
 

0.000.000

0.00

7.000

EACH

600.00000

0570 *6 Inch Gate Valve 0.000

0.000

619-75048  
 

0.000.000

0.00

3.000

EACH

1,868.00000

0575 *12 Inch Gate Valve 0.000

0.000

619-75096  
 

0.000.000

0.00

4.000

EACH

5,408.00000

0580 *Corporation Stop 0.000

0.000

619-77300  
 

0.000.000

0.00

1.000

EACH

660.00000

0585 *6 Inch Fire Hydrant (Install Only) 0.000

0.000

619-78049  
 

0.000.000

0.00

3.000

EACH

4,652.00000

0590 Wheel Stop 0.000

0.000

622-00540  
 

0.000.000

0.00

17.000

EACH

90.00000

0595 *Construction Surveying 0.000

0.190

625-00000  
 

7,904.000.190

7,904.00

1.000

L S 

41,600.00000

0600 *Mobilization 0.000

0.142

626-00000  
 

76,822.000.142

76,822.00

1.000

L S 

541,000.00000

0605 *Public Information Services (Tier III) 0.000

0.150

626-01103  
 

1,980.000.150

1,980.00

1.000

L S 

13,200.00000
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PROJECT: STAR500-190                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:20:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *Pavement Marking Paint (High Build) (Temporary) 0.000

0.000

627-00013  
 

0.000.000

0.00

21.000

GAL 

42.00000

0615 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

433.000

SF  

20.00000

0620 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

3,289.000

SF  

20.00000

0625 *Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

1,125.000

SF  

27.50000

0630 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

4,682.000

SF  

17.00000

0635 *Flagging 0.000

226.500

630-00000  
 

5,889.00226.500

5,889.00

1,000.000

HOUR

26.00000

0640 *Traffic Control Inspection 0.000

10.000

630-00007  
 

2,180.0010.000

2,180.00

70.000

DAY 

218.00000

0645 *Traffic Control Management 0.000

24.000

630-00012  
 

15,528.0024.000

15,528.00

160.000

DAY 

647.00000

0650 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

8.000

EACH

120.00000

0655 *Construction Traffic Sign (Panel Size A) 0.000

5.000

630-80341  
 

150.005.000

150.00

108.000

EACH

30.00000

0660 *Construction Traffic Sign (Panel Size B) 0.000

2.000

630-80342  
 

96.002.000

96.00

24.000

EACH

48.00000
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QTY TO DATE

AMOUNT
THIS
PERIOD
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0665 *Construction Traffic Sign (Special) 0.000

32.000

630-80344  
 

576.0032.000

576.00

320.000

SF  

18.00000

0670 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

1.000

630-80357  
 

300.001.000

300.00

4.000

EACH

300.00000

0675 *Portable Message Sign Panel 0.000

80.000

630-80359  
 

2,400.0080.000

2,400.00

450.000

DAY 

30.00000

0680 *Drum Channelizing Device 0.000

23.000

630-80360  
 

276.0023.000

276.00

75.000

EACH

12.00000

0685 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

36.00000

0690 Portable Water Filled Barrier (Temporary) 0.000

0.000

630-80377  
 

0.000.000

0.00

200.000

LF  

84.00000

0695 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

60.000

EACH

18.00000

0700 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0705 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0710 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0715 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000
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NO.
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0720 F/A Adjust (Utilities) 0.000

17,233.890

700-70060  
 

17,233.8917,233.890

17,233.89

30,000.000

F A 

1.00000

0725 F/A Furnish & Install Electrical Service (SH 15 & 2nd 
Ave)

0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0730 F/A Furnish & Install Electrical Service (SH 291 & F 
Street)

0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0735 F/A Furnish & Install Electrical Service (US 160 & SH 
112)

0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0740 F/A Furnish & Install Electrical Service (US 24 and 
Crossman)

0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0745 F/A Furnish & Install Electrical Service (US 50 and CR 
111)

0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0750 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 358,429.29358,429.293,785,597.00CURRENT AMT0200 $ $ $

CAT NO0400 CE Bid Items 

0755 Sanitary Facility 0.000

1.000

620-00020  
 

1,200.001.000

1,200.00

5.000

EACH

1,200.00000

CAT 1,200.001,200.006,000.00CURRENT AMT0400 $ $ $

$ 359,629.29359,629.29$3,791,597.00$CURRENT AMTPROJECT TOTAL


